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ADMINISTRATIVE

United States Environmental Protection Agency RECQRD
Region VIII

POLLUTION REPORT SDMS Document ID

| GG
Date:  Friday, May 27, 2005 ' 2031543
From: Craig Myers, OSC

To: Eugene Lee, EPA Headquarters

Subject: Continuation of Action
Libby Asbestos - Stimson Mill
60 Port Blvd, Libby, MT
Latitude: 48.3796
Longitude: -115.54631

POLREF No.: 11 Site #: 08BCRVO5
Reporting Period: : D.O. #: 072-08-012
Start Date: 5/2/2005 Response Authority: CERCLA
Mob Date: 57212005 Response Type: Time-Critical
Completion Date: NPL Status: NPL _
. CERCLIS ID #: MTO0009083840 Incident Category: Removal Action
- RCRIS ID #: Contract # 68-W-02-072

Site Description

The Libby Asbestos Site includes an inactive vermiculite mine located in northwestern
Montana. Vermiculite mining at Zonolite Mountain (the “mine”} was commenced by the
Universal Zonolite Company in the 1920s. In 1963, W.R. Grace acqulred the property and
continued operatlons until September, 1990,

The processed ore was trucked down the Rainy Creek Road to a Screening Plant, which separated
the milled ore into several sizes. Subsequently, the screened ore was moved by conveyor belt
across the Kootenai River and shipped either to the Export/Expansion Plant in Libby for further

processing or across the country by rail.

This POLREP details only a portion of OU 05 - the "Former Stimson Central Maintenance
Building" (CMB). The Stimson property housed vermiculite processing operations until

1950. After that, the Stimson Lumber Mill began producing plywood and dimensioned lumber,
continuing to do so until 2002. Buildings around the property contain varying amounts of
vermiculite. The property is now owned and operated by the Lincoln County Port Authority, a
non-profit portion of the county government that was established to coordinate and oversee
economic redevelopment in Libby.

Current Activities
Preliminary Assessment/Site Inspection Results:
Within the CMB, three distinct areas have been identified that have Vermiculite Containing

Insulation (VCI) or other asbestos containing building materials that are causing a human health
threat or threatening a release to the environment. These areas are the Midline Wall (believed to
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have once been an exterior wall), the former Mobile Shop, and the former Mobile Shop roof. VCI
has been observed leaking from all sections of the Midiine Wall, and all walls of the Former
Mobile Shop. The Former Mobile Shop roof was constructed of a tongue and groove decking
material and covered with a light concrete type material. EPA believes that vermiculite was mixed
in with this concrete as aggregate. The concrete was sampled and tested out at less than 1% Libby
Amphibole. However, the concrete material is damaged to the point that it cannot be

repaired. Future removal or repair, due to the structure’s age rather than contamination, will
threaten the remedy planned for the interior of the mobile shop.

Portions of the lower roof areas are of similar construction as the former Mobile Shop roof, but are
undamaged. Future removal or repair will not pose a threat to the remedy inside the building.

Current Response Actions:

Currently the former Mobile Shop roof is being removed. Debris from this process in being placed
into containment bins and transported to the Lincoln County Class 4 Asbestos Landfill for
disposal. One half of the roof will be completed at a time due to the necessary placement of

additional structural supports.

Planned Removal Actions

The Former Mobile Shop roof will be removed and replaced with a suitable roofing
material. Minor structural repairs may be necessary once removal of the concrete material is

complete.

Key Issues

Coordination of building repairs with removal activities to ensure timely completion,

Estimated Costs *

Extramural Costs

- Total Te
Budgeted Date Remaining ||% Remainin

Intramural Costs

"Total Site Costs " $735,000.00

[ERRS - Cleanup Contractor | $700,000.00] $296,357.00] $403,643.00  57.66%
[aGs | $35000.00  $6,000.00] $29,000.00 82.86%

| $302,357.00

$432,643.00|[ 58.86%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

www.epaosc.org/LibbyStimson
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